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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the South main-span.
- Tensioning of Tower saddle tie-rods & West loop saddle tie-rods
- Installation suspenders for phase-2 LT

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of LT jacking brackets & access
platforms. See below for details & a list of labor for these crews. Others (Sami Daouk, L. Woo, B.
Brignano) were inspecting the tensioning of tie-rods, re-tensioning of CB bolts, & installation of jacking
brackets & access platforms by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:30.
- From 07:30 until 09:00, Gary’s crew was installing jacking bracket rods in the North main-span.
- Throughout the entire shift, Aaron’s crew was installing LT access platforms & ladders.
- From 09:00 until the end of the shift, Gary’s crew was installing jacking bracket rods & the LT hydraulic
jacks in the North main-span.
- From 09:15 until 10:30, I checked the alignment of the suspender center marks at each pase-1 LT Cable
Band in the North main-span. If the suspender was aligned correctly, I marked inspection lines along the
side of the suspender rope to be able to more easily check for future slippage of the suspender. See
attached photo. At PP82N & PP90N, the suspender center marks were not aligned. I informed Roman
Granados of this as he is compiling a list of all of them that need to be corrected to inform ABF.
- From 10:45 until 11:45, I checked the alignment of the suspender center marks at each pase-1 LT Cable
Band in the South side-span. If the suspender was aligned correctly, I marked inspection lines along the
side of the suspender rope to be able to more easily check for future slippage of the suspender. At
PP10S, the suspender center marks were not aligned. See attached photo. I informed Roman Granados
of this as he is compiling a list of all of them that need to be corrected to inform ABF.
- From 12:40 until 13:30, I checked the alignment of the suspender center marks at each pase-1 LT Cable
Band in the North side-span. If the suspender was aligned correctly, I marked inspection lines along the
side of the suspender rope to be able to more easily check for future slippage of the suspender. At
PP22N, the suspender center marks were not aligned. I informed Roman Granados of this as he is
compiling a list of all of them that need to be corrected to inform ABF.
- At 14:00, Tony Costa’s crew started to install the suspender at PP48N. I inspected this operation since
Sami Daouk was busy inspecting the tensioning of the Tower tie-rods. See Sami’s diary for a list of labor
for this crew.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 338 Date: 13-Jul-2012 Friday

- From 14:00 until the end of the shift, Tony’s crew installed the downhill suspender at PP48N. By the end
of the shift, the suspender had been pulled up & over the suspender erection frame, but it had not yet been
transferred from the frame into the suspender groove.
- At 17:10, the crews wrapped up their tools to end the shift.
- At 17:20, I left the bridge.
- From 17:30 until 17:45, I wrote my diary for the day, & checked email.
.
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.80 2.00 0.00 2.80

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

Attachment

Inspection lines to check for future slippage of suspender ropes PP 10S suspender rope center mark not aligned - To be corrected
prior to start of load transfer
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